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ESTIMATE RUN 01/08/2015

ESTIMATE SUMMARY 14:42:09

CONTID: C19769S        ESTIMATE NO: 0006 FINL 2005

PCN: 19769S-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 EMERGENCY RESPONSE PROJE PERCENT TIME:

PROJECT NO: ER0242-060                    

US 24 EMERGENCY RESPONSE PROJE

NAME OF ROAD: 024A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

WILDCAT CONSTRUCTION CO., INC. PAY PERIOD ENDING 01/08/2015 DATE TIME STARTED 01/24/2014

P. O. BOX 9163 DATE LET 12/12/2013 DATE WORK BEGAN

 DATE AWARDED 12/19/2013 DATE TIME STOPPED 10/10/2014

 DATE CONTRACT EXECUTED 01/17/2014 DATE ACCEPTED 10/10/2014

Wichita KS 67277-0163719 550 1008 DATE NOTICE TO PROCEED 01/24/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,434,491.30 PARTICIPATING $ $ -65.15

AWARD PROJECT AMT: 1,441,416.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 21,621.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

268.04

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.17%

11,910.55

-65.15

-65.15

21,556.09

$

$

$

$

1,422,580.75

0.00

1,422,580.75

0.00

1,422,580.75

0.00

0.00

1,422,580.75

0.00

AMOUNT DUE 1,422,580.75 21,556.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 21,556.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

260.0 TIME ALLOW: 4/30/2014 ??:??:??

ORIG TIME ALLOW: 4/30/2014 ??:??:??
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PCN: 19769S-BID   ESTIMATE RUN 01/08/2015

PROJECT: ER0242-060                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Proof Rolling 16.000

0.000

203-01100  
 

2,080.0016.000

0.00

16.000

HOUR

130.00000

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

130.00000

0065 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

150.00000

0070 Backhoe 1.000

0.000

203-01510  
 

170.001.000

0.00

1.000

HOUR

170.00000

0075 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

130.00000

0080 Potholing 1.000

0.000

203-01597  
 

180.001.000

0.00

1.000

HOUR

180.00000

0082 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

92.00000

0085 Erosion Log (12 Inch) 310.000

0.000

208-00002  
 

1,984.00310.000

0.00

310.000

LF  

6.40000

0090 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

4.80000

0095 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

2,400.00000

0100 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,550.00000
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PCN: 19769S-BID   ESTIMATE RUN 01/08/2015

PROJECT: ER0242-060                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Removal and Disposal of Sediment (Labor) 22.000

0.000

208-00103  
 

4,620.0022.000

0.00

22.000

HOUR

210.00000

0110 Removal and Disposal of Sediment (Equipment) 33.000

0.000

208-00105  
 

9,900.0033.000

0.00

33.000

HOUR

300.00000

0115 Erosion Control Supervisor 240.000

0.000

208-00205  
 

7,200.00240.000

0.00

240.000

HOUR

30.00000

0225 Fence (Plastic) 200.000

0.000

607-11525  
 

840.00200.000

0.00

200.000

LF  

4.20000

0227 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

28.00000

0260 Construction Surveying 1.000

0.000

625-00000  
 

9,750.001.000

0.00

1.000

L S 

9,750.00000

0270 *Mobilization 1.000

0.000

626-00000  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

0275 *Epoxy Pavement Marking 23.000

0.000

627-00005  
 

7,820.0023.000

0.00

23.000

GAL 

340.00000

0285 *Flagging 186.000

0.000

630-00000  
 

4,836.00186.000

0.00

186.000

HOUR

26.00000

0290 Traffic Control Inspection 42.000

0.000

630-00007  
 

36,540.0042.000

0.00

42.000

DAY 

870.00000

0295 Traffic Control Management 52.000

0.000

630-00012  
 

27,040.0052.000

0.00

52.000

DAY 

520.00000
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PCN: 19769S-BID   ESTIMATE RUN 01/08/2015

PROJECT: ER0242-060                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

1,320.004.000

0.00

4.000

EACH

330.00000

0305 *Barricade (Type 3 M-B) (Temporary) 14.000

0.000

630-80336  
 

1,820.0014.000

0.00

14.000

EACH

130.00000

0310 *Construction Traffic Sign (Panel Size A) 19.000

0.000

630-80341  
 

741.0019.000

0.00

19.000

EACH

39.00000

0315 *Construction Traffic Sign (Panel Size B) 49.000

0.000

630-80342  
 

3,234.0049.000

0.00

49.000

EACH

66.00000

0325 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

3,900.002.000

0.00

2.000

EACH

1,950.00000

0330 *Drum Channelizing Device 233.000

0.000

630-80360  
 

13,747.00233.000

0.00

233.000

EACH

59.00000

0335 *Bridge Design and Construction 1.000

0.000

631-10002  
 

1,192,000.001.000

0.00

1.000

L S 

1,192,000.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0365 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 Grouted Riprap (36 In) (Special) 260.000

0.000

506-00036  
 

43,940.00260.000

0.00

260.000

CY  

169.00000
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PCN: 19769S-BID   ESTIMATE RUN 01/08/2015

PROJECT: ER0242-060                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Conc Barrier (Temp) 200.000

0.000

630-80370  
 

6,204.00200.000

0.00

200.000

LF  

31.02000

0390 Traffic Cone 110.000

0.000

630-80380  
 

1,650.00110.000

0.00

110.000

EACH

15.00000

0395 Tubular Marker 80.000

0.000

630-80384  
 

2,160.0080.000

0.00

80.000

EACH

27.00000

0400 Added Item (Each)/ Impact Attenuator (Temporary) 2.000

0.000

900-00007  
 

1,200.002.000

0.00

2.000

EACH

600.00000

0405 Flash Arrow Panel (C Ty) 3.000

0.000

630-80358  
 

2,100.003.000

0.00

3.000

EACH

700.00000

0410 Gdrail Ty 7 (Sty CA) 70.000

0.000

606-00710  
 

3,932.6070.000

0.00

70.000

LF  

56.18000

0420 Rock Excav 114.000

0.000

203-00400  
 

4,560.00114.000

0.00

114.000

CY  

40.00000

0500 Added Item (Lump Sum)/ Price Reduction - asphalt 
disincentive

-1.000

-0.011

900-00014  
 

-5,987.85-1.011

-65.15

1.000

L S 

5,922.70000

CAT 1,405,480.75-65.151,417,391.30CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,500.001.000

0.00

1.000

EACH

14,500.00000

0245 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

11,500.00000
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PCN: 19769S-BID   ESTIMATE RUN 01/08/2015

PROJECT: ER0242-060                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:09

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Sanitary Facility 2.000

0.000

620-00020  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

CAT 17,100.000.0017,100.00CURRENT AMT0400 $ $ $

$ 1,422,580.75-65.15$1,434,491.30$CURRENT AMTPROJECT TOTAL


